49Group Websites — Website Design & Development - Project Timeline

Task	Action By	Feb 1	-	28	March 1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31 (2019)
Development																																			
• Front-End & Back-End Modules	Pannomena																																		
• Connect to Old Database • Duplicate A49 to 9 Sites	Pannomena																																		
• Edit for Addition Requirement (Add Fields, Slideshow & PDF) • Some Modification + QC & Test	Pannomena																																		
• Review & Testing • Data Input	A49 & Teams																																		
• Final Revise & QC • Prepare to Launch Sites	Pannomena																																		
• Launch Sites	Pannomena & A49 IT																																		

© Pannomena Co., Ltd. All right reserved.